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CHAPTER 4a – PROCUREMENT OF ALTERNATIVE PROJECT DELIVERY BUILDING CONSTRUCTION 
 
1.0 Eligibility Requirements and Procedures for Alternative Project Delivery Building Construction 
 

1.1 A state agency, after evaluating the type of project contemplated and the alternative project 
delivery method desired for building construction, shall submit a written request including 
justification to the State Building Advisory Commission (SBAC) for review and approval.  

1.2 To be eligible to use an alternative project delivery building construction (K.S.A. 75-75-37,141 et 
seq.) on state construction projects, the state agency requesting such delivery must demonstrate 
the project is appropriate for either a construction management at-risk or a design-build delivery 
method.  The SBAC will consider the following factors: 

 
1.2.1 The likelihood that the alternative project delivery method of procurement selected will 

serve the public interest by providing substantial savings of time or money over the 
traditional design-bid-build delivery process.  

 
1.2.2 The ability to overlap design and construction phases is required to meet the needs of the 

end-user.  
 

1.2.3 The use of an accelerated schedule is required to make repairs resulting from an 
emergency. 

 
1.2.4 The project presents significant phasing or technical complexities, or both, requiring the 

use of an integrated team of designers and constructors to solve project challenges 
during the design or preconstruction phase. 

 
1.2.5 The use of an alternative project delivery method will not encourage favoritism in 

awarding the public contract or substantially diminish competition for the public contract. 
 

1.2.6 The ability of the state agency to fund the stipend offered to qualified design-build 
proposers. 

 
1.3 To be eligible for design-build services, a contractor must be pre-qualified by the Division of 

Facilities Management to do construction work for the State of Kansas.  If the project requires 
architectural and/or engineering services, a professional, with general liability insurance, licensed 
by the Kansas Board of Technical Professions, must be part of the team.  Eligibility requirements 
for construction management at-risk are dependent upon the scope of the project. 

 
2.0 Annual Statement of Qualifications 
 

2.1 The Secretary of Administration annually encourages firms engaged in the lawful practice of 
design build or construction management at-risk to submit a statement of qualifications (SOQ) 
and performance data.  A request for qualifications is published each December in the Kansas 
Register and is available under “Architectural, Engineering and Construction Management 
Services” on the DFM website www.da.ks.gov/fp/. 

 
2.2 The State of Kansas Professional Qualifications FPDC Form 050 to be used is available on the 

DFM website at www.da.ks.gov/fp/.  The following minimum information is required.  
Supplemental information regarding each firm may also accompany the form.   

 
2.2.1 The firm’s capacity and general experience, including specific roles on similar or related 

projects. 

2.2.2 The capabilities and other qualifications of the firm’s personnel. 

http://www.kslegislature.org/legsrv-bills/index.do
http://www.da.ks.gov/fp/
http://www.da.ks.gov/fp/
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2.3 For completing Form 050 use the information in Chapter 4, paragraph, 2.4, plus adjustments 

necessary to accurately and adequately state the qualifications of the design build team or the 
construction management firm. 

 
2.4 Each completed annual SOQ Form 050 and supplemental information received by DFM will be 

filed and made available to the SBAC and Negotiating Committees.     

 
2.5 Eligible firms, which have never sought State work, are encouraged to contact DFM regarding the 

State's eligibility, qualification, nomination and selection procedures and policies. 
 
3.0 Announcement of Public Hearing on Proposed Alternative Project Delivery Building Construction 
 

3.1 Upon receipt of a written program statement and draft advertisement from a state agency of a 
project  which has been funded and approved by the Kansas Legislature, DFM will submit an 
advertisement to be published in the Kansas Register announcing the SBAC will hold a public 
hearing with opportunity of comments on the request for an alternative project delivery method.  
The notice shall be published at least 15 days prior to the hearing. 

 
3.2 If the SBAC determines the eligibility criteria for use of an alternative project delivery method is 

not met and the project does not qualify, the agency will be notified to use the traditional design-
bid-build delivery method. 

 
3.3 If the SBAC determines the eligibility criteria for use of an alternative project delivery method is 

met, the agency will be notified they can proceed with the proposed alternative method of project 
delivery.  

 
4.0 Announcement of Alternative Project Delivery Building Construction 
 

4.1 Upon approval of the use of an alternative project delivery method, DFM will submit an 
advertisement to be published in the Kansas Register requesting proposals for the approved 
method from construction management at-risk or design-build firms interested in the project.  The 
Kansas Register is the official publication where all requests for alternative delivery methods for 
state-funded building construction projects are announced. 

 
4.2 The Kansas Register is published every Thursday by the Kansas Secretary of State.  The Kansas 

Register is available on line at http://www.kssos.org/pubs/pubs_kansas_register.asp  and is 
available in many libraries throughout the state.  Subscriptions to the Kansas Register may be 
obtained by contacting the Kansas Secretary of State on the internet at http://www.kssos.org, by 
e-mail at kansasregister@kssos.org, or by telephone at 785-296-3489. 

 
5.0 SBAC Guidelines for Proposal Submittals 
 

5.1 When requests for alternative project delivery services are advertised in the Kansas Register, all 
qualified firms are encouraged to submit proposals to the SBAC indicating their interest in being 
selected to provide the advertised services.   
 

5.2 Each proposal for advertised services shall consist of the following: 
 

5.2.1 A one-page letter of interest including a synopsis of qualifications; completed State of 
Kansas Capital Improvement Project Qualifications FPDC Forms 051, 052, 053, and 054; 
any photographs or information relevant to the advertised services; and information 
specifically requested in the advertisement FPDC Forms 051, 052, 053, and 054 can be 
altered to accommodate each firm’s qualifications. 
 

http://www.kssos.org/pubs/pubs_kansas_register.asp
http://www.kssos.org/
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5.2.2 A maximum of forty (40) pages of readable surfaces, which may be double-sided.  
Double-sided proposals do not increase the forty (40) page readable surfaces limit. 
Covers, separation tabs and the Professional Qualification FPDC Form(s) 050 do not 
count toward the forty (40) page readable surface limit.   

 
5.2.3 An updated State of Kansas Professional Qualifications FPDC Form 050, for each 

proposing firm and each consulting firm should be included at the end of each proposal.   
 
5.3 Proposal Submittals for advertised services shall consist of the following: 
 

5.3.1 Five (5) sets of the proposal, each bound with a plastic or spiral binder, stapled, or 
submitted in a loose-leaf binder.   

 
5.3.2 One .PDF file of the entire proposal less than 7 MB in size.   

 
5.3.2.1 The .PDF file can be submitted either by e-mail to DFM or on a CD / DVD 

accompanying the five proposals.  Do not provide .ZIP files. 
 
5.4 For completing FPDC Forms 051, 052,053, and 054, use the information in Chapter 4, paragraph 

4.2, 4.3 and 4.4. 
 
5.5 DFM will receive, review and deliver all submittals to the SBAC.  Improper and late submittals will 

be noted and delivered to the SBAC but may not receive consideration. 
 

5.5.1 Firms interested in tracking the delivery of their submittal should do so through their 
delivery service, not DFM. 

 
5.5.2 The SBAC requests an explanation for late submittals.  A written letter or e-mail to DFM 

from the firm explaining why the submittal is late will be delivered to the SBAC. 
 

6.0 Construction Management At-Risk Project Delivery Procedures 

6.1 General Information 

6.1.1 DFM shall determine the scope and level of detail required to permit qualified 
construction managers or general contractors to submit construction management at-risk 
proposals in accordance with the agency’s proposal. 

6.1.2 Construction manager or general contractor shall be selected as early as during the 
schematic design phase and prior to completion of the construction documents phase. 

6.1.3 The project design professional may be employed or retained by the agency to assist in 
the construction manager at-risk selection process.  The design professional shall be 
selected and contracted separately (K.S.A. 75-1257). 

6.1.4 DFM on behalf of the agency shall publish a notice of a request for Statement of 
Qualification (SOQ) and a Request for Proposal (RFP) for the required project services at 
least 15 days prior to the commencement of such requests in the Kansas Register.  The 
notice shall include a description of the project, the procedures for submittal, the selection 
criteria to be used, the time and place and other specific instructions for the receipt of the 
proposals.  Proposals not submitted in strict accordance with such instructions shall be 
subject to rejection. 

6.2 DFM shall solicit proposals on behalf of the agency in a three-stage qualifications-based selection 
process. 

http://www.kslegislature.org/legsrv-statutes/index.do
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6.2.1 Phase I shall be the solicitation of qualifications and pre-qualifying a minimum of three 
but not more five construction managers or general contractors to advance to Phase II. 

6.2.2 Phase II shall be the solicitation of a Request for Proposal (RFP) for the project. 

6.2.3 Phase III shall include an interview with each proposer to present their qualifications and 
to answer questions. 

6.3 Phase I Requirements.  Submit a Statement of Qualifications (SOQ) with the following minimum 
information. 

6.3.1 Similar project experience. 

6.3.2 Experience in this type of project delivery system. 

6.3.3 Reference from design professionals and owners from previous projects. 

6.3.4 Description of the construction manager or general contractor project management 
approach. 

6.3.5 Financial statements may be required by the selected firm, pursuant to K.S.A. 45-221(a) 
(33). 

6.3.6 Bonding capacity, including providing a public works bond (K.S.A. 60-1111) and evidence 
of such bonding capacity submitted to SBAC with the SOQ.  Failure to present such 
evidence will deem the firm as unqualified for selection under this subsection. 

6.4 Phase II Process.  Pre-qualified firms selected in Phase I shall receive a RFP requiring a more in-
depth response including the following minimum information. 

6.4.1 Company overview. 

6.4.2 Experience or references, or both, relative to the project under consideration. 

6.4.3 Resumes of proposed project personnel. 

6.4.4 Overview of pre-construction services. 

6.4.5 Overview of construction planning. 

6.4.6 Proposed safety plan. 

6.4.7 Fees, including fees for pre-construction services, fees for general conditions, fees for 
overhead and profit, and fees for self-performed work. 

6.5 Phase III Process 

6.5.1 Upon receipt of all proposals, the negotiating committee shall interview all proposers, 
allowing firms to present their proposed team members, qualifications, project plan, and 
to answer questions.  Interview scores shall not account for more than 50% of the total 
possible score. 

http://www.kslegislature.org/legsrv-statutes/index.do
http://www.kslegislature.org/legsrv-statutes/index.do
http://www.kslegislature.org/legsrv-statutes/index.do
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6.5.2 The negotiating committee shall select the firm providing the best value based on the 
proposal criteria and weighting factors identified by the agency in the RFP instructions to 
proposers to emphasize important elements of the project. 

6.5.3 The negotiating committee shall proceed to negotiate with and to enter into contract with 
the firm receiving the best total score to provide the construction management at-risk 
services. 

6.5.3.1 Negotiations procedure shall be the same process undertaken to contract with 
design professionals (K.S.A. 75-1250). 

6.5.3.2 Should the PNC be unable to negotiate a satisfactory contract with the firm 
with the best score, negotiations with that firm will terminate and the committee 
will begin negotiations with the firm with next best score. 

6.5.4 If the negotiating committee determines that it is not in the best interest of the agency to 
proceed with the project pursuant to the proposals offered, the committee shall reject all 
proposals.  If all proposals are rejected, DFM may solicit new proposals using different 
design criteria, budget constraints, or qualifications. 

6.5.5 The contract to perform construction management at-risk (CM) services shall be 
prepared by the secretary of administration and entered into between the agency and the 
firm performing the services.  A contract utilizing a cost-plus guaranteed maximum price 
shall return all savings under the guaranteed maximum to the agency. 

6.6 Construction Phase Process 

6.6.1 DFM shall publish a construction services bid notice in the Kansas Register and in such 
other appropriate manner for the construction manager as may be determined by the 
state agency. 

6.6.1.1 Each bid notice shall include the request for bids and other bidding information 
prepared by the CM and the agency with the assistance of DFM. 

6.6.1.2 Current statements of qualifications and performance data, along with all 
information and evaluations developed by the secretary of administration 
under K.S.A. 75-3783 of firms submitting bid proposals shall be made 
available to the construction manager and the agency.  If a firm submitting a 
bid proposal fails to submit the requested information, such firm will be 
deemed unqualified for selection. 

6.6.1.3 The agency may allow the CM to self-perform construction services provided 
the CM submits a bid proposal under the same conditions as all other 
competing firms. 

6.6.1.4 The CM shall evaluate the bids to determine the lowest responsible bidder, 
except the agency and DFM shall determine the lowest responsible bidder for 
self-performed work. 

6.6.1.5 The CM will enter into a contract with each firm performing construction 
services for the project and make a public announcement of each firm 
selected. 

http://www.kslegislature.org/legsrv-statutes/index.do
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7.0 Design-Build Project Delivery Procedures 

7.1 General Information 

7.1.1 DFM shall determine the scope and level of detail required to permit qualified persons to 
submit design-build proposals in accordance with the agency’s request for proposal. 

7.1.2 DFM on behalf of the agency shall publish a notice of a Request for Proposal (RFP) for 
the required project services at least 15 days prior to the commencement of such request 
in the Kansas Register.  The notice shall include a description of the project, the 
procedures for submittal, the selection criteria to be used, the time and place and other 
specific instructions for the receipt of the proposals.  Proposals not submitted in strict 
accordance with such instructions shall be subject to rejection. 

7.1.3 Request for Proposal (RFP) shall be prepared by the agency containing the following 
minimum information. 

7.1.3.1 Procedures to be followed for submitting proposals, the criteria for evaluation 
of proposals and their relative weight, and the procedures for making awards. 

7.1.3.2 Proposed terms and conditions of the design-build contract. 

7.1.3.3 Design criteria package. 

7.1.3.4 Description of drawings, specifications, or other information to be submitted 
with the proposal, with guidance as to the form and level of completeness of 
the submittal that will be acceptable. 

7.1.3.5 Schedule for planned commencement and completion of the design-build 
contract. 

7.1.3.6 Budget limits for the design-build contract. 

7.1.3.7 Requirements, including any available ratings for security (bid) bonds, 
performance bonds, payment bonds, and insurance. 

7.1.3.8 Other information the agency chooses to supply, such as surveys, soil reports, 
drawings of existing structures, environmental studies, photographs, or 
references to public records. 

7.2 SBAC shall evaluate submitted proposals as in accordance with the requirements of the RFP and 
as follows. 

7.2.1 Assign points to each proposal in each Phase in accordance with the instructions of the 
RFP. 

7.2.2 SBAC shall have discretion to disqualify any proposer that lacks the minimum 
qualifications required to perform the work. 

7.2.3 Qualified proposers selected will proceed to Phase II of the selection process. 

7.2.4 Proposers lacking the necessary qualifications shall not proceed to Phase II. 

7.2.5 If three qualified proposers cannot be identified, the contracting process shall cease. 
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7.2.6 Price or fee shall not be considered as part of the Phase I prequalification criteria. 

7.2.7 Designers shall be evaluated in accordance with the requirements of K.S.A. 74-7003. 

7.2.8 Points assigned in the Phase I evaluation process shall not carry forward to Phase II of 
the process. 

7.2.9 Qualified proposers shall be ranked on points given in Phases II and III only.  The two-
phase evaluation and scoring process shall be combined to determine the greatest value 
to the state agency. 

7.3 DFM shall solicit proposals in a three-stage qualifications-based selection process. 

7.3.1 Phase I shall be the solicitation of qualifications and pre-qualifying a minimum of three 
but not more five design-build teams to advance to Phase II. 

7.3.2 Phase II shall be the solicitation of a technical proposal including conceptual design for 
the project. 

7.3.3 Phase III shall be the proposal for the construction cost. 

7.4 Phase I Requirements.  Submit a Statement of Qualifications (SOQ) with the following minimum 
information. 

7.4.1 Demonstrate ability to perform projects comparable in design, scope, and complexity. 

7.4.2 References from owners for whom building-design projects have been performed. 

7.4.3 Qualifications of personnel who will manage the design and the construction aspects of 
the project. 

7.4.4 Names and qualifications of the primary design consultants and contractors with whom 
the design-builder proposes to (sub) contract.  Identified consultants or contractors may 
not be replaced without the written approval of the agency. 

7.4.5 Bonding capacity, including providing a public works bond (K.S.A. 60-1111) and evidence 
of such bonding capacity submitted to SBAC with the SOQ.  Failure to present such 
evidence will deem the firm as unqualified for selection under this subsection. 

7.5 Phase II Process.  Pre-qualified firms selected in Phase I shall receive a RFP requiring their 
technical proposal and conceptual design for the project.  Proposals for cost of construction shall 
also be required. 

7.5.1 Proposals for Phase II and Phase III shall be submitted concurrently.  Cost proposals 
shall be opened only after the design proposals have been evaluated and assigned 
points. 

7.5.2 Proposers shall submit their design for the project to the level of detail required in the 
RFP. 

7.5.3 Design submittal shall be evaluated and assigned points in accordance with the 
requirements of the RFP. 

http://www.kslegislature.org/legsrv-statutes/index.do
http://www.kslegislature.org/legsrv-statutes/index.do
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7.5.4 Maximum of 20% of the points awarded in Phase II may be based on proposer’s 
qualifications and ability to design, construct, and deliver the project on time and within 
budget. 

7.5.5 Design proposal shall not contain any reference to cost of the proposal. 

7.6 Phase III Process 

7.6.1 Proposal for a firm fixed cost of construction shall be accompanied by bid security and 
any other submittals as required by the RFP. 

7.6.2 Proposed contract time, in calendar days, for completing the project as designed by the 
proposer shall be considered as an element of evaluation.  The RFP shall establish any 
acceptable alternates to the design and corresponding contract time criteria.  The RFP 
shall establish a user delay value for each calendar day. 

7.6.3 Cost and schedule proposals shall be submitted in accordance with the RFP.  Failure to 
submit a cost proposal on time shall be cause to reject the proposal. 

7.6.4 Cost and schedule shall be opened and read aloud at the time and place specified in the 
RFP.  Evaluation team shall make public its scoring of Phase II at the opening. 

7.7 Selection Process 

7.7.1 Cost proposals shall be evaluated in accordance with the RFP.  Each proposer’s 
adjusted score shall be determined by adding Phase III cost proposal to the product of 
the proposed contract time and the user delay cost, and dividing that sum by the Phase II 
score. 

7.7.2 Responsive proposer with the lowest total number of points shall be awarded the 
contract. 

7.7.3 If DFM determines that it is not in the best interest of the agency to proceed with the 
project pursuant to the proposals offered by the proposer with the lowest total number of 
points, DFM shall reject all proposals.  If all proposals are rejected, all qualified proposers 
with higher point totals shall receive a stipend and the proposer with the lowest number of 
points shall receive an amount equal to two times such stipend. 

7.7.4 If all proposals are rejected, DFM may solicit new proposals using different design 
criteria, budget constraints, or qualifications. 

7.8 Stipend 

7.8.1 Agency shall pay a stipend as an inducement to qualified proposers for design-build 
proposals, to each pre-qualified proposer whose proposal is responsive but not accepted. 

7.8.2 Stipend amount shall be established in the RFP. 

7.8.3 Upon payment of the stipend to an unsuccessful design-build proposer, the state shall 
acquire a nonexclusive right to use the design submitted by the proposer.  The proposer 
shall have no further liability for its use by the state in any manner. 

7.8.4 If proposer desires to retain all rights and interest in the design proposed, the proposer 
shall forfeit the stipend. 
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7.9 Record of Selection Process 

7.9.1 Bids conforming to the terms of the advertisement for design-build services, together with 
the name of the bidders and with the successful bidder indicated, shall be recorded and 
made available to public inspection upon request after the letting of the bid. 

7.9.2 DFM shall, within five days after award of the contract, publish the name of the 
successful bidder.  The public notice shall show the phase II and III scores and the 
adjusted final score. 

7.9.3 DFM shall, within five days after award of contract, have the names of all proposers 
whose bids were not selected, together with phase II and III scores and the final adjusted 
score for each, available for public review.  

8.0 Kansas Open Records Act 
 

8.1 Requests for copies of public records should be addressed in writing to the Director of Division of 
Facilities Management, 900 Jackson, Room 600, Topeka, Kansas 66612, in accordance with the 
Kansas Open Records Act (K.S.A. 42-15 et seq.) at http://da.ks.gov/purch/KSOpenRecAct.doc.  
 

8.2 Advance payment of a fee is required to receive copies of public records. 

8.3 When copies of project proposals received by DFM are requested, firms will be able to purchase 
paper copies or a CD / DVD from the State’s contracted printing company after paying in 
advance. 

8.4 Copies of the proposals will be available after a contract is signed between the selected firm and 
the Secretary of Administration. 

 

http://da.ks.gov/purch/KSOpenRecAct.doc
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9.0 Approval and Selection Process Outlines 

9.1 Construction Management At-Risk 

 Activity  
Time Sequence / 
Requirements 

 
Target 
Week 

Days 
Allocated 

 
Actual Project 
Time Example 

 Annual Statement of Qualifications        
(submit annually or for specific project) 

 January of each year  - -   

P
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 d
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Agency submits to DFM written program 
and request to utilize Alt. Delivery Method 

 
Minimum 1 week prior to 
SBAC meeting 

 -1 7   

DFM / Agency drafts advertisement for 
public hearing regarding using CM At-Risk 

 
Complete prior to SBAC 
meeting 

 - -   

SBAC establishes a date/time for public 
hearing at next scheduled meeting 

 
Second Wednesday of each 
month 

 0 0   

DFM submits advertisement to Kansas 
Register  

 
NLT Wednesday of each 
week 

 - -   

Kansas Register published  
Thursday following the 
Wednesday deadline  

 1 8   

SBAC conducts public hearing (typically 
on date of and prior to next meeting) 

 
Minimum 15 days after 
advertisement 

 4 20   

SBAC determines if project meets criteria  Process continues - Yes/No - -   
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 d
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DFM / Agency drafts advertisement for 
SOQ from CM At-Risk firms 

 
Complete prior to ad 
submittal date 

 5 7   

DFM / Agency  drafts RFP for CM At-Risk 
firms 

 
RFP can be written prior to 
SBAC nominations 

 - -   

DFM submits advertisement to Kansas 
Register to request SOQ 

 
NLT Wednesday of each 
week 

 - -   

Kansas Register published  
Thursday following the 
Wednesday deadline  

 6 8   

Firms submit SOQ  
Minimum 15 days after 
advertisement 

 8 15   

SBAC receives proposals for review and 
nominations at next meeting 

 
Minimum 10 days before 2nd 
Wednesday of month 

 10 10   

Firms notified of selection  After meeting  - -   
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) DFM / Agency prepares final RFP  RFP can be finalized earlier  - -   

DFM distributes RFP to nominated firms  Approved RFP available  - -   

Firms submit RFP  
Minimum 30 days after 
advertisement 

 14 30   
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PNC receives RFQ for review, interviews 
and selection  

 
Time required depends on 
project complexity 

 15 7   

PNC establishes interview dates and 
conducts interviews 

 
Time required depends on 
availability of PNC & firms 

 16 7   

PNC selects best value proposal and 
negotiates final contract 

 
Time required depends on 
project complexity 

 17 7   

DFM prepares contract    18 7   

CM At-Risk & Agency sign contract  End of Process  19 7   

 CM At-Risk starts work    ( 20) 140   
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9.2 Design Build 

 Activity  
Time Sequence / 
Requirements 

 
Target 
Week 

Days 
Allocated 

 
Example                         
Actual 
Project Time 

 
Annual Statement of Qualifications       
(submit annually or for specific project) 

 January of each year  - -   

P
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(5
 w

e
e
k
s
 /
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) 

Agency submits to DFM written program 
and request to utilize Alt. Delivery Method 

 
Minimum 1 week prior to 
SBAC meeting 

 -1 7   

DFM / Agency drafts advertisement for 
public hearing regarding using Design-Build 

 
Complete prior to SBAC 
meeting  

 - -   

SBAC establishes a date / time for public 
hearing at next scheduled meeting 

 
Second Wednesday of each 
Month 

 0 0   

DFM submits advertisement to Kansas 
Register  

 
NLT Wednesday of each 
week 

 - -   

Kansas Register published  
Thursday following the 
Wednesday deadline  

 1 8   

SBAC conducts public hearing (typically on 
date of and prior to next meeting) 

 
Minimum 15 days after 
advertisement 

 4 20   

SBAC determines if project meets criteria  Process continues - Yes/No  - -   
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 d

a
y
s
) 

DFM / Agency drafts advertisement for 
SOQ from Design-Build firms 

 
Complete prior to ad 
submittal date 

 5 7   

DFM / Agency drafts RFP for Design-Build 
firms 

 
FRP can be written prior to 
SBAC nominations 

 - -   

DFM submits advertisement to Kansas 
Register to request SOQ 

 
NLT Wednesday of each 
week 

 - -   

Kansas Register published  
Thursday following the 
Wednesday deadline  

 6 8   

Firms submit SOQ  
Minimum 15 days after 
advertisement 

 8 15   

SBAC receives proposals for review and 
nominations at next meeting 

 
Minimum 10 days before 2nd 
Wednesday of month 

 10 10   

Firms notified of selection  After meeting  - -   
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 d
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DFM / Agency prepare final RFP  RFP can be finalized earlier  - -   

DFM distributes RFP to nominated firms  Approved RFP available  - -   

Firms submit RFP  
Minimum 45 days after 
advertisement 

 16 45   

P
H

A
S

E
 I
II
 -

 S
e
le

c
ti
o

n
, 
  
 

N
e
g
o
ti
a

ti
o

n
 &

 C
o
n
tr

a
c
t 
  
  
  
  
  
  
  
  
  
  

 
(5

 w
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 d
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PNC receive RFQ for interviews and 
selection  

 
Time required depends on 
project complexity 

 17 7   

PNC establishes interview dates and 
conducts interviews 

 
Time required depends on 
availability of PNC & firms 

 18 7   

PNC selects best value proposal and 
negotiates final contract 

 
Time required depends on 
project complexity 

 19 7   

DFM prepares contract    20 7   

Design-Builder & Agency sign contract  End of Process  21 7   

 

Design-Builder starts work  NTP issued  ( 22 ) 155   
 

END OF CHAPTER 4a 


